Action Items

WA-Trans Steering Committee Action Items List

What Who When Status
Perform inventory of readiness and Tami, By next SC Meeting
willingness of counties to provide data to Michelle, meeting scheduled.
WA-Trans statewide implementation. Jordyn
Mitchell
Change standards and business rules Michael ASAP Assigned

regarding points.

Work to make sure the research and Michael, Bob, ASAP Assigned
decisions made regarding points cover Michelle

handling the business needs (high

priority particularly).

Speak with Shawna Ernst regarding the  Bob ASAP Assigned
work done with Pend Orielle County.

Michael, ASAP Assigned

Change the description of the
Michelle

"Segment Create Date" , "Segment
Update Date”, "Segment Validate
Date” and "Segment Retire Date” to
make them internal to WA-Trans
processing.

Michael, Bob ~ ASAP Assigned
and Michelle

Consider the bottom three dates
from a new perspective to determine
if and how we can get provider
specific information info WA-Trans
and how we should use these dates
accordingly.

Michael, Bob  ASAP Assigned

Consider the metadata as part of the
and Michelle

process/solution. (see above)

Make the identified changes (see Holly ASAP Assigned

Notes) in the document as described
above.

Tami Prior to next  Assigned

Investigate options to the video-

Note: Italicized items are prior to current meeting but are still outstanding unless otherwise stated.
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WA-Trans Steering Committee Action Items List

What Who When Status
conferencing meeting.
Check with the University of Holly ASAP Assigned
Washington as a possible for possible
interns and GIS work.
Provide information regarding work with  Ian Tami and Ian  In Process
DOR when data is bad for reallocating set up meeting

faxes.

Work together to document possible Andy, Michael April 11, 2007  In Process
Data User Portal requirements regarding

output adjustments for jurisdictions

with no agreement points.

Find out the relationship between county Lurleen July 17, 2006  Assigned
surveyors and the state surveyors
Develop draft process for inventory of 22 Jan. 23, 2006  Assigned

gaps in data (including attribution) for
prioritization of data acquisition

WA-Trans Steering Committee Tabled Action Items

What Who When Status
Check with WSDOT Pedestrian and Tami August 23 Assighed
bike people about data
Combine letter of support from Ian Jan. 23,2006  InProcess
emergency management with GECCO
Check into WA Bicycle Alliance with Jerry August 27 Assigned
non-motorized staff person at PSRC
Work with WAGIC to get the Ian After receiving Assigned
standards published on the Internet in feedback
better shape.
Itemize and outline straw dog process  Ian, April 24,2006  On hold until we find
for piloting how we deal with Wendy out if we are doing
jurisdictions with no data. Snohomish County
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